March 2013 Project Status — WRIA 9 Stormwater Retrofit Planning Project

Task | Name Status
1 Quality Assurance Project Plan | Completed
2 Project Management Team Ongoing
3 Coordination with the WRIA 9 Ongoing
Watershed Ecosystem Forum
4 Existing Data Review Completed
5 New Data Collection and Report | Completed
6 Development of In-Stream Flow | Tech memos completed
and Water Quality Goals Working draft report delivered to PMT 3/4
Complete draft report due to PMT 3/20
Final Draft report to stakeholders 4/10
Final report completed May 2013
7 Watershed Modeling and Modeling to be completed April 2013
Report Draft report due to PMT 3/20
Final draft report due to stakeholders 4/10
Final report completed June 2013
8 SUSTAIN Modeling and Report | Draft Newaukum catchment pilot study report due to PMT 3/20
Final draft Newaukum catchment pilot study report due to
stakeholders 4/10
Final Newaukum catchment pilot study report completed May 2013
Final ecohydrology modeling and report on Newaukum catchment
completed by Olivia in April 2013
SUSTAIN modeling completed July 2013
Watershed SUSTAIN model draft report due to PMT August 2013
Final watershed SUSTAIN model report October 2013
9 Watershed Retrofit Plan Report | Draft report to PMT September 2013
Draft final report to stakeholders October 2013
Final Report December 2013
10 Stormwater Retrofit Cost Cost estimate extrapolation completed October 2013
Estimate for Puget Sound and Draft report November 2013
Report Final report December 2013
11 Outreach and Communication Stakeholder workshop #3 April 25, 2013
Stakeholder workshop #4 in Oct/Nov 2013
Ongoing quarterly project updates
Ongoing 1-on-1 meetings
12 Project Management Ongoing




